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A. Addis Retreat 

1. The mid-term review of the SSATP identified three key strategic orientations to improve the 
impact of the program: 

 
a. Need for increased ownership and anchorage of SSATP in Africa; 
b. Better align SSATP with PIDA and other recent initiatives; and 
c. Make SSATP more demand driven. 
 

2. The Addis retreat which took place on March 31-April 1st to review the recommendations of the 
mid-term review agreed to an action plan based on these three orientations. The minutes of the Addis 
retreat were distributed to the participants on April 6, 2012. The progress in the implementation of the 
action plan is provided in the attached table. 

 
3. The progress on some actions has been hampered pending progress on disbursing the SSATP 
resources pledged by the European Commission, extending the Closing Date of the Multi-Donor Trust 
Fund agreement until June 2014 as decided by the SSATP Board in Addis and deciding on the 
amendment to the MDTF agreement requested by the World Bank. This lack of progress is putting on 
hold the signing of the agreement with the Agence Française de Développement (AFD) and further 
disbursement of AFD resources pledged by the AFD to the SSATP. As a result of this lack of decision, 
SSATP has been unable to invite the Permanent Secretaries to become the country representatives in 
the SSATP and to designate the members of the working groups assigned to work with the SSATP team 
on the program activities. Indeed proceeding further with the action plan requires resources to be in 
place and a program to be agreed in order to present the program to the countries to justify their 
involvement in the SSATP. 
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Table 1: MTR Action Plan Implementation, as of April 6, 2012 
Action Responsibility Timetable Progress 

Invite the African Union Commission (AUC) to become part of 
the SSATP Board 

UNECA April 8, 2012 
 

Letter sent by UNECA to AUC on May 11. Answer from AUC 
pending 

Prepare analysis of options for physical and institutional 
relocation of SSATP 

SSATP PMT May 31, 2012 (draft) 
June 30, 2012 (final) 

Report available provided to the Board for review on June, 
2012 

Review the coherence of SSATP with PIDA and other 
initiatives and how SSATP is positioned in the current 
institutional framework of these initiatives 

SSATP PMT May 31, 2012 Included in analysis of institutional options for SSATP 

Make SSATP more demand driven: Clarify with MTR 
consultants how they reached this conclusion. 

SSATP PMT April 8, 2012 Note sent to the Board on April 11, 2012 

Start dialogue with AUC on mission statement for 
endorsement at higher level 

UNECA June 30, 2012 Not started waiting for AUC answer to invitation to be in 
SSATP Board 

Request AUC to invite North African countries to join the 
program  

SSATP PMT After AUC responds 
to invitation to be in 
SSATP Board 

Not started waiting for AUC answer to invitation to be in 
SSATP Board 

Decide on priorities for completion of DP2 based on activities 
proposed in draft 2011 annual report 
Draft paper on potential priorities beyond DP2 to be 
submitted to the Board 

Board/UNECA 
 
EC 

April 8, 2012 
 
June 30, 2012 

Results framework included in present report with greater 
focus on advocacy and results 
Progress to be provided by EC 

Send letter to Ministers on Permanent Secretaries as National 
coordinators and creation of working groups 
 
 
Review graph on governance structure and provide reasoning 
Finalize governance structure 

SSATP PMT 
 
 
 
SSATP PMT 
SSATP Board 

April 16, 2012 
 
 
 
June 30, 2012 
Dec 31, 2012 

Delayed until agreement on revised results framework and 
decision on replenishment of SSATP account, extension of 
closing date and amendment to administration agreement 
Delayed pending decision on institutional relocation of 
SSATP 
Not yet due 

Prepare terms of reference of consultants 
Prepare business plans 
Decision on SSATP business plan 

SSATP PMT 
Consultants 
SSATP Board 

Dec 31, 2012 
Nov 30, 2013 
Dec 31, 2013 

Not yet due 
Not yet due 
Not yet due 

Strategy to be included in business plan   Not yet due 
Prepare revised SSATP framework for completion of DP2 
 
Prepare framework for DP3 as part of business plan 

SSATP PMT 
 

May 15, 2012 Results framework included in present report with greater 
focus on advocacy and results 
Not yet due 

Develop preparation plan for review by the Board in careful 
coordination with other transport events organized in Africa 

SSATP PMT May 31, 2012 Provided in present report 
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Action Responsibility Timetable Progress 
Continue discussion with development partners contributing 
to the multi-donor trust fund and finalize amendment to 
agreement 

SSATP PMT/EC Before extension of 
agreement 

Letter sent by WB to EC on May 25 

Prepare extension until June 30, 2014 after verifying the date SSATP/PMT/EC June 30, 2012 Letter sent by WB to EC on May 25 
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B. Revised workprogram 

Focus on advocacy and results 

1. Based on the recommendations of the mid-term review, the workprogram until completion of the 
Second Development Plan (DP2) has been revised as follows to give a greater focus on advocacy 
and results: 

 
• Policy performance review: The scope of the activity is being reviewed to strengthen the 

advocacy objective of the review. This will be facilitated by the change in the structure of the 
SSATP at country level with the national coordinators replaced by the Permanent Secretaries in 
the Ministries of Transport, who are key players in the decision-making process for transport 
policies. Lessons learned from the policy performance review will be presented to emphasize 
the impact and the transformational role that policies promoted under the SSASTP Poverty 
Reduction Transport Strategy Review (PRTSR) had in the sector. 

• Road safety: The SSATP revised the terms of reference of the consultants which were selected 
to initially support the following activities: (a) road safety (RS) management capacity review; (b) 
preparation of Decade of Action for Road Safety; (c) preparation of country specific action plans 
for the Decade of Action; (d) promoting recommended RS policy and institutional 
strengthening/reforms in enhancing road safety for two selected international trade corridors; 
(e) workshop and piloting of recommended RS policy” in selected countries (two countries per 
year) with completed road safety management capacity assessment – focusing on knowledge 
transfer, research and development, monitoring and evaluation, safety promotion, funding and 
resource allocation, legislation and result focus. The revised terms of reference request the 
consultants to: (a) help establish road safety lead agencies in countries where none exists; (b) 
prepare country specific road safety action plans where none exists; (c) help implement high-
impact road safety policy interventions; (d) help implement interventions to improve road safety 
in a selected trade transit corridor. The activity will require active and engaged participation by 
the key agencies in the selected countries. The issues to be addressed must be highly demand 
driven to get the required commitment, ensure that the implementation process will start and 
results will be achieved. The issues will be identified in a consultative process with the ministries 
and agencies in the countries. The budget of the activity has been revised to include workshops 
with the SSATP stakeholders (early August about establishment and organization of lead 
agencies and preparation of national action plans/strategies). The activity already includes 
advocacy workshops in each of the countries covered by the activity. Subject to availability of 
funds, a follow-up similar activity will be carried out in new countries/corridors learning from 
the lessons and building on the advocacy work of the first activity. 

In addition to the activity above, the SSATP is partnering with the Global Road Safety 
Partnership to organize a road safety seminar in Lusaka on September 12-14. The objective of 
the seminar is to provide a capacity building opportunity to participants on how to apply a 
proactive partnership model in a city´s road safety management approach. SSATP will share the 
preliminary findings from the three countries and regional corridor SSATP is working with 
(Ethiopia, Zambia and Cameroun as well as from the Lagos - Abidjan road Corridor). This will 
take place in lieu of the workshop on progress of the SSATP activity included in the contract with 
the consultant working on the SSATP activity. SSATP suggested covering two more areas: 
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Essentials of a Road Safety Lead Agency; and Data Management. The seminar will be used to 
identify elements of the road safety agenda for a future Third Development Program.  

• Governance: Since the report on governance indicators was produced in December 2011, the 
management team has worked on the dissemination of the report and finding a way to 
implement the report’s recommendations.  The team is discussing with World Bank teams which 
have been implementing governance activities with funding from the Governance Partnership 
Facility (GPF). Partnership between SSATP, GPF and World Bank is being explored in three 
countries (Kenya, Zambia and Cameroon). The objective would be to: (a) refine indicators and 
scoring system based on feedback; (b) score the three pilot countries; (c) formalise scoring 
methodology and guidance; (d) develop a simple methodology for institutional mapping; (e) 
prepare briefing papers and communication tools for roll-out; and (f) conduct a robust impact 
assessment to evaluate changes in governance scores as they relate to transport sector 
performance improvement. SSATP resources have been allocated to this activity which was not 
in the initial scope of the consultants’ services for the preparation of the report on governance 
indicators. 

• Gender and inclusion: Following the recommendation of the gender forum during the 2010 
SSATP Annual General Meeting, case studies were carried out in four countries in 2011 to 
identify policy elements required to promote gender inclusion in the transport sector. A 
program of action is being defined to support labor-based employment policy and contracting 
for women in Uganda. Advocacy work will rely on cooperation with the network of participants 
to the gender forum. 

• Climate change: The 2011 SSATP workprogram includes activities to build the capacity of 
countries to enable transport sector compliance with MRV (measurable, reportable and 
verifiable) standards for National Adaptation and Mitigation Actions (NAMAs). SSATP will help 
strengthen the advocacy capacity on environmentally sustainable transport by leading the 
initiative to create an Environmentally Sustainable Transport Forum in Africa, where climate 
change will be embedded but which goes beyond climate change. This initiative in partnership 
with UN-DESA/UNCRD and other stakeholders will help provide the framework for regional 
discussions on transport and the environment, bringing together various parties interested in 
transport’s effects on health and the environment within each country, and promoting new and 
strengthen existing policies and strategies that encourage governments of all levels to support 
sustainable transport.  

• Rural transport policies and strategies:  The main thrust of the support from SSATP is to ensure 
stronger integration of rural transport and rural development and agriculture sectors to increase 
their efficiency and complementarity in contributing to rural growth and poverty reduction. The 
initial scope of the support to pilot countries was to prepare draft rural transport policies and 
strategies. It has now been extended to the preparation of action plans and operational and 
monitoring frameworks and development of strategies for implementation including resource 
mobilization and identification of funding partners. This goes further than the scope defined in 
the 2011 workprogram limited to policies and strategies and much further than the scope in the 
2007 development framework which was limited to dissemination of models on rural road 
management and financing. Selection of two countries (Uganda, Nigeria) where SSATP will 
provide support was based on the interest expressed by candidate countries, their readiness to 
improve rural transport policies and strategies, existing initiatives and the demonstrated 
commitment to improve rural transport infrastructure and services. 
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• Rural transport knowledge gaps: The 2009 SSATP Annual Meeting agreed to a workprogram for 
the rural transport component of SSATP, confirmed during the 2010 SSATP workshop on the 
findings and recommendations of the Framework Paper ‘Rural transport – improving its 
contribution to rural growth and poverty reduction in Sub-Saharan Africa around the theme 
‘Getting the Harvest to the Market - Food Security, Agriculture and Rural Transport in Africa’. As 
part of the workprogram, one activity was identified with the objective of advocating the 
adoption of good policies, strategies and operational practices on rural transport that effectively 
contribute to rural growth and poverty reduction. The scope of the activity initially limited to 
identification of knowledge gaps and preparation of a dissemination strategy for promoting the 
adoption of good policies and practices in rural transport has been revised to add results to the 
advocacy objective. In particular, beyond identifying knowledge gaps, the activity will include 
preparation of concept notes for new tasks focusing on moving towards results. These new tasks  
include development of: (a) procurement guidelines including standard bidding documents for 
small-size Performance Based Contracts; (b) planning and prioritization tools for rural transport 
interventions taking into account infrastructure, transport means and services, the link with 
other key sectors like agriculture and employment creation; (c) Monitoring and Evaluation 
(M&E) tools, including relevant indicators and instruments for measuring performance and 
impact of rural transport contribution to rural growth and poverty reduction; and (d) sustainable 
maintenance approaches for rural transport infrastructure (e.g. input-based, community–based, 
Output- and Performance-Based Road Contracts). Resources were earmarked to work on these 
new tasks and will be allocated based on priorities and availability depending on estimated 
budgets. 

• Congo River Observatory: The initial activity which consisted in the elaboration of a baseline 
survey and institutional study on the establishment of a Congo River observatory was finalized in 
May 2012. As a result of the work done and discussions with stakeholders, SSATP was requested 
to continue its advocacy support in the different CICOS (Commission Internationale du Bassin 
Congo-Oubangui-Sangha ) member countries during the next phase of implementation. Funding 
is provided by the Trade Facilitation Facility. 

• Axle load control: The objective is to build on the knowledge produced by the SSATP, to 
promote axle load control through advocacy work in the Central Africa region. SSATP produced 
extensive work on axle load control: (a) guidelines on vehicle overload control in Eastern and 
Southern Africa, March 2010; (b) overload control practices in Eastern and Southern Africa, April 
2010; (c) emerging good practices in overload control in Eastern and Southern Africa. This new 
activity will be in partnership with the Association of Road Maintenance Funds (ARMFA). 

• Regional Economic Communities (REC) Transport Coordination Committee (TCC): At the time 
of the definition of the work program 2012, a meeting of the REC TCC was envisaged as part of 
the 2012 SSATP Annual General Meeting (AGM) planned around mid 2012. However, with the 
postponement of the AGM towards the end of the year 2012 and the good progress made on 
the SSATP Corridor program, the TCC requested SSATP to facilitate a coordination workshop 
with the trade facilitation and regional integration partners (countries, RECs, regional 
organizations and development partners). The workshop was held in Mombasa in March 2012, 
focusing on corridor performance monitoring activities supported by SSATP and other 
development partners, with a view to exchange experience on approaches and methodologies, 
draw lessons from the early stages of the SSATP Corridor program and review the action plan for 
the remaining part of the program in coordination with the partners’ activities. The partners also 
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explored possible focus areas for a tentative regional integration component of a possible Third 
Development Program, and agreed to continue jointly to prepare and implement it. One of the 
key lessons from the meeting is that it confirmed the pivotal role of SSATP in bringing together 
the regional integration community for coordination and mutual learning purposes. The meeting 
resulted in successful cross-fertilization of experiences and several activities are now 
coordinated across regions in Sub-Sahara Africa, involving several donors communicating on 
programs and results. 

Geographical reach of SSATP activities 

22 countries (two third of SSATP members) have benefited or will benefit from an SSATP activity under 
the DP2. The regional integration component of the SSATP is covering 17 corridors (see following map). 

Countries: 

• Policy performance review: eight countries to be chosen among Ethiopia, Ghana, Mozambique, 
Tanzania, Uganda, Zambia, Benin, Burkina Faso, Cameroon, Gabon and Mali. 

• Pro-poor pro-growth transport strategies: Burkina Faso, Sierra Leone 
• Road safety: Zambia, Ethiopia, Cameroon 
• Governance: Kenya, Zambia, Cameroon, Tanzania, Mali 
• Gender and inclusion: Uganda, Ghana, Cameroon, Benin 
• Transport Data Management Systems: Swaziland, Burkina Faso, Uganda, Zambia 
• Rural Transport Policy Framework: Uganda, Nigeria 
• Progress on Commercialized Road management: Botswana, Cameroon, Ethiopia, Ghana, 

Namibia, Tanzania, South Africa 
• Peer review of road asset management practices: South Africa, Lesotho, Mozambique, 

Zimbabwe, Namibia, Botswana, Angola, DRC, Zambia, Malawi, Tanzania, Mauritius, Swaziland 
• Road Network Evaluation Tool (RONET) training: representatives from 30 countries 
• Survey of Road Transport Industry (Kenya, Tanzania, Rwanda, Uganda) 
• Review of transit regime: Mozambique 

Corridors: 

• Abidjan-Lagos (Cote d’Ivoire, Ghana, Benin, Togo, Nigeria) 
• Central corridor (Tanzania, Rwanda, Burundi, DRC) 
• Northern Corridor (Kenya, Uganda, Rwanda) 
• Congo River Basin (seven corridors-DRC, Rwanda, Burundi, Congo, Gabon, Central African 

Republic, Cameroon) 
• Douala Corridors (Cameroon, Chad, Central African Republic) 
• Maputo Corridor 
• Walvis Bay Corridors (four corridors) 
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Mapping of SSATP country and corridor activities   

    
Countries with country activity or country and corridor activity 

    Countries with corridor activity only 
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Revised results framework 

 

The following table presents the proposed revised results framework based on the actual 
program of activities under the DP2 with measurable and verifiable indicators. 
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Table 2: DP2 Logical Framework, as of April 26, 20121 
Narrative summary Verifiable indicators Means of verification Outputs Activity 

Overall Goal 
Transport policies and strategies 
contributing to regional 
integration, poverty reduction, 
and economic growth. 

Increase in volume of regional trade 
Logistics Performance 
Percentage of population below 
poverty level 
Increase in economic growth 

World Trade Organization reports 
Logistics Performance indicator 
survey (World Bank) 
Doing Business Survey (World Bank) 
Country statistical reports 

  

Purpose 
Countries, RECs and donors 
implement sound policies and 
strategies leading to provision of 
reliable, safe, clean, efficient and 
affordable transport. 

Reduction of transit times along 
targeted regional corridors 
Reduction of road fatalities 
Countries’ support to creation of ESTF 
Development of BRTS as efficient and 
affordable public transport system 

SSATP surveys along corridors 
 
Countries’ road accident statistics 
Declaration of countries supporting 
the creation of ESTF 
Number of countries having initiated 
BRTS 

  

Output 1 (Theme 1) 
Comprehensive pro-poor and pro-
growth transport sector policies 
and strategies adopted at REC and 
country level. 

PGPTS used to prepare transport 
strategies in selected countries 
(Burkina, Sierra Leone) 
Capacity to monitor PGPTS in place 
(Uganda, Zambia, Swaziland, Burkina 
Faso) 
 
 
 
 
 
 
Lessons learnt during preparation and 
implementation of the PRTSR are 
consolidated and shared among 
stakeholders 
 
Climate change: Framework in place 
for collaborative effort in Africa to 
promote Environmentally Sustainable 
Transport 
 
Road Safety: Policy, institutional and 
financing frameworks for RS agreed by 
countries/RECs 
 

PGPTS approved by cabinet and 
ministers of transport 
 
Reports and case studies on TSDMS 
establishment  

 
 
 
 
 
 
 
Report from seminar with 
stakeholders 
 
 
 
Environmentally Sustainable Transport 
Forum (ESTF) created 
 
 
 
African Road Safety Policy Framework 
and Action Plan prepared in support of 
the Decade of Action for Road Safety2

 
 

Transport strategy reports 
 
 
SSATP Institutional assessment of data 
management capacity 
Updated SSATP guidelines for TSDMS 
 
 
 
 
 
 
SSATP Policy performance review report 
 
 
 
 
Approach paper on climate change 
mitigation and adaptation 
Concept paper, implementation plan and 
launching event for creation of ESTF 
 
SSATP/UNECA Road Safety Policy 
Framework and Action Plan  
 
 

T1.2: Transport Sector 
Strategies 
 
CC5.1: Institutional 
Assessment of Transport 
Sector Data Management 
Systems 
CC5.2: Transport Sector Data 
Management: Strategic 
Direction for improvement of 
DP2 and Delivery of DP3 
 
T1.1: Transport Policy 
Performance Review 
 
 
 
CC3.1: Development of an 
Environmentally Sustainable 
Transport Forum in Africa 
 
 
CC1.1: SSATP Road Safety 
Program/Activities 
Management Support & 
Technical Advisory Services 

                                                           

1 The codes after the verifiable indicators are the codes of the activities in the table in chapter C presenting the progress of activities. 
2 Activity already completed 
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Narrative summary Verifiable indicators Means of verification Outputs Activity 
 
 
 
 
 
Capacity built for improved road 
safety along regional corridors 
 
 
 
 
 
 
Governance indicators tested by 
selected countries (Cameroon, Kenya, 
Zambia) 
 
 
Gender: Gender policies 
mainstreamed in Uganda 

Decisions taken by governments to 
implement new  RS policies, strategies, 
institutional and financing frameworks 
in support of the Decade of Action 
 
Number of truck drivers trained along 
Central Corridor 
 
 

 
 
 
 
Reports by countries on applied 
indicators 
 
 
 
Labor-based method targeting women 
mainstreamed in civil works contracts 

Country/REC reports, strategies, action 
plans and policy documents documenting 
decisions on RS interventions 
 
 
Report on Road Safety Practice on 
Transport Corridors: Experience and Best 
Practice Guidelines  
Report on technical assistance to the 
CCTTFA 
 
 
 
SSATP report on Governance Indicators 
with methodology for institutional 
mapping and scoring 
Briefing papers and communication tools 
 
Country case studies in Uganda, Ghana, 
Cameroon, Benin 
Approach paper on gender and inclusion 
in transport 
Model contract revised 

CC1.2: Support to UNECA for 
the Africa Decade of Action 
for Road Safety 
 
CC1.3: Road Safety Practice 
on Transport Corridors: 
Synthesis of Experience and 
Best Practice Guidelines 
CC1.4: Technical assistance to 
the Central Corridor Trade 
and Transport Facilitation 
Authority (Dar es Salaam) 
 
CC2.1: Transport Governance 
Indicators 
 
 
 
CC4.1: policies for gender and 
inclusion 
CC4.2: Labor-based 
employment policy and 
contracting for women 

Output 2 (Theme 2) 
Effective institutional and financial 
arrangements adopted for safe, 
reliable, affordable and accessible 
road transport services and 
infrastructure 

RMF: Sound strategies improving 
institutional and financing 
arrangements for roads disseminated 
and adopted 
 
 
 
 
Capacity to measure performance on 
road asset management in place in 
selected countries 
 
 
 
 
Rural Transport: Strategies and action 
plans adopted by selected countries, 
including for road safety 

Action plan adopted by countries for 
improved road asset management 
practices 
 
 
 
 
 
Benchmarks established for road 
management and performance of 
countries compared to benchmarks 
Number of persons trained in the use 
of Road Network Evaluation Tool 
(RONET) 
 
RT strategy submitted to cabinet and 
action plan approved by Ministry in 
charge of rural transport 

SSATP Report on Commercialized Road 
Management practices in selected 
countries. 
Report on good practices for advocacy on 
private sector involvement in road 
financing, provision and management 
applicable to SSA 
 
Peer review report by ASANRA 
 
 
Report from training sessions 
 
 
 
SSATP Working paper on RT – improving 
its contribution to poverty reduction and 
growth3

T2.2.1: Progress on 
Commercialized Road 
Management in SSA 

 

T2.2.3: Good practices for 
advocacy on private sector 
involvement in road sector  
 
 
T2.2.2: Strengthen the 
capacity of regional road 
associations 
T2.2.4: RONET Training 
 
 
 
T2.1.1: Promoting the 
Adoption of Good Policies 
and Practices on Rural 

                                                           

3 Report available prepared for publication 
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Narrative summary Verifiable indicators Means of verification Outputs Activity 
 
 
 
 
 
 
Urban Transport: Capacity building for 
urban mobility planning initiated 
 
 
 
 
 
Railways: Framework provided for 
improving performance of railways 
and the railways environment in SSA 

 
 
 
 
 
 
Two workshops on urban mobility 
planning (Pretoria & Lagos), urban 
transport events with CODATU & 
UATP. 
Urban mobility strategy for DP3 
 
 
Action plans for improvement of  
railways performance adopted in 
selected countries in SSA 

SSATP document on RT strategies for 
selected countries. 
SSATP document on knowledge gaps and 
dissemination strategy. 
 
 
SSATP Advocacy policy paper on Access 
and Mobility in Urban Areas: Defining 
Policy Framework for Development 
SSATP Case study report on BRT 
SSATP/WB Toolkit and policy guidelines 
for capacity building in urban transport4

 
 

Study report with policy 
recommendations for improvement of 
railways performance in SSA 

Transport, Knowledge 
Products, Dissemination 
Strategy and Approach Paper 
T2.1.2: Improving Rural 
Transport Policy Framework 
 
T2.3.1: Access and Mobility in 
Urban Areas of Africa: 
Defining Policy Framework for 
Development 
T2.3.2: Participation to 
CODATU conference 
 
T2.4.1: Framework for 
improving railways 
performance 

Output 3 (Theme 3) 
Trade facilitation measures 
adopted and implemented in 
major regional transit corridors. 

Policy decisions taken using data 
collected with support from SSATP 
 
 
RECs use methodology developed by 
SSATP to monitor corridor 
performance 
 
Corridor observatory established 
 
 
 
 
 
 
Improved legal framework for 
management and operations of transit 
corridors 
 
 
 
 
 
 
 

Performance objectives defined by 
RECs using benchmarks and corridor 
performance monitoring 
 
Observatory/corridor monitoring 
reports applying SSATP methodology 
 
 
REC decision on creation of corridor 
observatory 
 
 
 
 
 
Dissemination workshop for review of 
legal instruments relevant to trade 
facilitation in Africa 
Adoption of TAH intergovernmental 
agreement, bilateral agreement 
between Benin and Nigeria and 
legal framework and operational 
manuals for one-stop border posts 
 
 

SSATP Corridor diagnostic reports 
SSATP Choke monitoring reports 
 
 
SSATP Corridor diagnostic reports 
SSATP Choke monitoring reports 
 
 
Minutes of meetings of West Africa 
Transport Observatory stakeholders 
SSATP report on Congo River Basin 
transport observatory 
 
 
 
SSATP Updated Review of legal 
instruments 
Consultants’ reports on TAH agreement, 
draft bilateral agreement between Benin 
and Nigeria, draft manuals for OSBPs 
 
 
 
 
 

T3.8: Transport Observatories 
T3.7: Facilitation of Regional 
Economic Communities 
Transport Coordination 
Committee 
T3.11: Logistics cost study for 
Central and West Africa 
T3.12: Border crossing delays 
on the Northern corridor 
T3.6: Review of Maputo 
Corridor Logistics Initiative 
T3.13: Walvis Bay corridor 
T3.2: Congo River 
Observatory 
 
T3.3: Review of legal 
instruments 
T3.4: Central Corridor 
Protocols 
T3.1: Harmonization of road 
standards on the Trans-
African Highway network 
T3.10: Revision of the 
Mozambique Transit regime 
 

                                                           

4  
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Narrative summary Verifiable indicators Means of verification Outputs Activity 
Measures taken to improve road 
safety along corridors 

Specific, results-oriented RS pilot 
projects implemented 

Records of training and testing of 
commercial vehicle drivers 
Records of coordinated enforcement and 
information programs 
Impact evaluation  reports 
Low-cost measures implemented 

T3.5: Good practices on axle 
load control 
T3.9: Support to Road 
Transport Associations in East 
Africa 
CC1.3: Road safety practice 
on transport corridors 
CC1.4: Technical assistance to 
the CCTTFA (Dar es Salaam) 
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C. Progress of activities 

Theme 1: Comprehensive pro-poor and pro-growth transport sector policies and strategies adopted at REC and country level 

Policy Performance Review 
Scope Progress Comment 

T1.1: Transport Policy Performance Review 
(a) analyse transport policy performance; 
(b) assess compatibility between country 
and AIKP data collection systems; (c) 
assess the integration of MDG-related 
transport indicators 

First phase will cover eight countries; second phase will cover 12 
countries subject to availability of funding and successful completion of 
first phase. 
Results of the first phase will be presented to experts group and 
Permanent Secretaries in the Ministries of Transport. Results of the 
second phase will be presented during the 2013 Conference of African 
Minister of Transport. 

First-phase activity expected to be 
completed in December 2012. The 
review will identify areas where there is 
a demand for further policy work 
possibly under a Third development 
Program. 

 

Pro-Poor Pro-Growth Transport Strategies 
Scope Progress Comment 

T1.2: Transport Sector Strategies 
Promote pro-poor pro-growth transport 
strategies through participatory process: 
transport sector update; sector vision 
developed by stakeholders; investment 
framework, policy measures and 
strategies; monitoring framework; 
awareness of sustainable transport 
strategies facilitating economic growth 
and poverty reduction 

In Burkina Faso, the strategy was adopted by the Council of Ministries 
on December 21, 2011, and a roundtable of donors is scheduled in 
June 2012. Currently, regional workshops are taking place in order to 
confirm projects based on the priorities established by the strategy. 
The strategy incorporates the Poverty Reduction Framework Strategy, 
the Millennium Development Goals (MDG), the decentralization 
framework, the National Land Development Scheme (Schéma 
d’Aménagement du Territoire-SNAT) and the transport sector 
orientation law. The main concerns raised during the consultation 
workshops were: (i)  the role of decentralized communities in the 
transport strategy; (ii)  the definition of competency transfer strategy 
from the central level to the local level; (iii) the inclusion of mobility 
concerns of disabled people; (iv) the careful integration of safeguard 
issues and compensation—with the implication of the decentralized 
level in the implementation; and (v) the implication of local 
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communities in the definition and design of rural transport projects. 
The projects in the new strategy have been selected based on their 
contribution to the objective of increasing the sector competitiveness. 
This has placed the priority on roads and regional transport (64%), 
followed by rural transport (15%) and urban and air transport (8% 
each).  
 
Transport strategy being updated in Sierra Leone including transport 
contribution to Poverty Reduction Strategy/Agenda for Prosperity. 
Final report expected mid-September 2012. The approach includes: 
transport demand assessment, transport system assessment, 
infrastructure gap analysis, transport network development, priority 
projects, transport sector organization, sector governance, 
infrastructure delivery, cost recovery, commercialization and private 
sector participation and transport operations. 
The study will generate a vision for the Physical Transport System and 
Transport System Organization, i.e. sector investment requirements 
and sector roles and responsibilities. This vision will „cascade‟ into the 
policy (the guiding principles for the transport sector), from the policy 
into a strategy (the approach to achieving the policy goals), and from 
the strategy into programmes and projects that support the strategy. 
The projects in turn will be packaged into an time and resource-
constrained plan of activities. 

 

Cross-cutting Issues 

Road safety: 
Scope Progress Comment 

CC1.1: SSATP Road Safety Program/Activities Management Support & Technical Advisory Services 
(a) help establish road safety lead 
agencies in countries where none exists; 
(b) prepare country specific road safety 
action plans where none exists; (c) help 
implement high-impact road safety policy 
interventions; (d) help implement 

Three countries (Zambia, Ethiopia, Cameroon) and the Abidjan-Lagos 
corridor were selected for phase 1 based on criteria including general 
commitment to road safety, existence of relevant core issues to be 
addressed, expected preparedness to address core issues, the 
country's size and status as prime mover in the region, the existence 
and situation of the Road Safety Lead Agency and National Action Plan, 

This activity is in partnership with the 
Africa Health Department of the World 
Bank which is providing additional 
funding focusing on post crash and 
injury surveillance. 
Phase 2 is scheduled in 2013 subject to 
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interventions to improve road safety in a 
selected trade transit corridor 

and available statistics.  
Progress: 
A need for assistance has been identified to strengthen the lead agency 
in Ethiopia, expectedly also in Cameroon, but not in Zambia. 
A need for assistance has also been identified to strengthen the action 
plan in Ethiopia, but based on the existing action plan, which offers a 
good framework. Zambia may need support to renew their action plan 
in 2013 when the present plan runs out. Cameroon’s needs will be 
identified during the June mission. 
 Potential high-impact interventions are presently being formulated 
and discussed with the authorities in Ethiopia, Zambia. Interventions 
are presently being formulated and discussed with the authorities in 
Benin and Ghana. SSATP resources may be an issue and the program 
may have to be adapted accordingly. 
Examples of good practices are also being collected and will be 
compiled in a simple catalogue with reference to contact persons in 
the countries for further exchange of experience. 
The focus is presently on establishing bridgeheads in the countries, 
identifying needs and opportunities, and planning of high-impact 
interventions. 

availability of funds. 

CC1.2: Support to UNECA for the Africa Decade of Action for Road Safety 
Prepare Africa Road Safety Policy 
Framework 

The 2nd Road Safety Conference organized by UNECA in November 
2011 approved the Action plan subsequently adopted by the African 
Heads of States 

Framework revised in February 2012 to 
reflect the outcomes of the Conference 

CC1.3: Road Safety Practice on Transport Corridors: Synthesis of Experience and Best Practice Guidelines 
Provide guidance and a best practice 
roadmap to the transport authorities in 
client countries and to development 
partners on mainstreaming road safety 
interventions into road corridor projects 

Consultant just selected  

CC1.4: Technical assistance to the Central Corridor Trade and Transport Facilitation Authority (Dar es Salaam) 
(a) improve the professional 
qualifications of the truck drivers, 
including for road safety in partnership 
with the International Road Union (IRU); 
(b) promote dissemination of good 

Initial stakeholder meetings took place in February 2012. Inception 
report prepared in March 2012. Review of existing legislation and 
training standards underway. Stakeholder workshop held in Tanzania 
on the theme 'Time for Action' - 9th May 2012.  Report prepared for 
dissemination. Stakeholder workshop aimed at Commercial 
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practices (road safety, but not necessarily 
limited to) among road transport 
operators and their staff; (c) minimize the 
hazards caused by the change of driving 
side around the borders between 
Tanzania and Rwanda and Burundi; and 
(d) prepare the replication of similar good 
practices on the corridors originating 
from the port of Dar Es Salaam supported 
by the Total /World Bank Corridor Road 
Safety Initiative. 

Freight/HGV Drivers held for 100 drivers over two days (19th and 20th 
June 2012. 

 

• SSATP is a partner in the organization of the November 2012 UNECA workshop conducted by the World Health Organization (WHO) on 
promoting road safety data management and harmonization of road crash data. 

• SSATP presented its program during the 15th meeting of the United Nations Road Safety Collaboration organized by the WHO in 
Washington on April 18, 2012 and participated in the discussions to develop a plan to raise awareness of the UN Decade of Action in the 
context of Rio+20 and to identify and coordinate activities in order to have stronger accountability for road safety by national 
governments and international organizations. 

Governance: 
Scope Progress Comment 

CC2.1: Transport Governance Indicators 
Recommend a methodology for data 
collection and monitoring that would 
define a selected set (by relevant sub-
sector) of easily collectable “advocacy” 
performance indicators to measure 
transport sector governance at national 
level 

A set of 10 advocacy indicators was identified (actionable, credible, 
nationally own-able, relevant, sensitive, understandable, available, 
reliable, balanced between quantitative and qualitative measures, 
balance between policy, systems and outcomes, balanced coverage 
across Sub-Sectors, equitable for stakeholders, balanced between 
regional/national application). 
 
 

The draft report on governance 
indicators was produced on December 
21, 2011. It was forwarded to the Board 
and other SSATP partners on February 
12, 2012. The report was presented to 
the World Bank Africa transport team, 
Africa governance team and integrity 
department on February 28, 2012 and 
to the Africa GAC in Operations Working 
Group on May 9, 2012. 
Discussions are underway to use the 
indicators in three countries (Kenya, 
Zambia, Cameroon) 
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Climate Change 
Scope Progress Comment 

CC3.1: Development of an Environmentally Sustainable Transport Forum in Africa 
(a) Concept Paper to define the 
objectives, purpose, structure, audience, 
goals, stakeholders, partners, and context 
of an EST-Forum; (b) Funding and 
Implementation Plan for launching an 
EST-Africa forum; (c) Planning and 
implementing side event at international 
transport conference oriented around 
EST-Africa. 

Terms of reference developed and reviewed by stakeholders. Selection 
of consultant underway.  

The objective is to have a first 
continental workshop on the EST Forum 
in parallel to the CODATU XV and the 
Annual Development Forum organized 
in Addis Ababa in October 2012. 

CC3.2: Capacity building for integration of transport into mainstream climate discussions in Africa 
(a) Development and dissemination of a 
transport roadmap or guidelines for 
integrating climate change mitigation and 
adaptation actions in national transport 
strategies and programs in Africa and for 
integrating transport into adaptation 
plans and Nationally Accepted Mitigation 
and Adaptation Actions; (b) 
dissemination and knowledge building 
activities on finance, best practices, and 
low-carbon and vulnerability assessments 
in transport. 

Pipeline activity. SSATP is looking to supplement its core 
funding with additional, climate- or 
green-development-oriented resources 
for these key activities. 

• SSATP joined the SLoCat partnership with the goal of mobilizing global support to reduce the growth of GHG emissions generated by 
land transport in developing countries by promoting more sustainable, low carbon transport. 

Gender and Inclusion 
Scope Progress Comment 

CC4.1: Policies for gender and inclusion 
(a) gather information and data 
throughout questionnaires, interviews 
and focus group discussions, and make 

Case studies were carried out in Uganda, Ghana, Cameroon and Benin. 
They identified policy gaps and provided a set of recommendations 
including quick wins. The case studies were used to update the 

The activity built on the network 
launched during the SSATP annual 
meeting in Kampala in 2010. 
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recommendations for policy on gender 
inclusion in the transport sector; (b) build 
a community of practices in Gender and 
Transport; and strengthen network 
membership through dissemination of 
information and capacity building in 
gender and transport; (c) provide 
strategic guidance and expertise for 
developing a holistic approach to gender 
issues in transport sector that will inform 
the approach paper. 

approach paper on gender and inclusion in the transport sector. 

CC4.2: Labor-based employment policy and contracting for women 
(a) Review formats and modalities for 
reporting on gender in the road sector; 
(b) ensure that gender is adequately 
covered in all training and awareness 
activities in the road sector and for 
contractors; (c) help establish an M&E 
system to monitor tender documents and 
contractor gender compliance; and (d) 
collect and organize gender-
disaggregated road works data. 

The scope has been prepared based on: (a) the global evidence that 
labor-based employment can provide work opportunities to women as 
road workers; (b) the use of labor-based methodology for road works 
has been an important part of the strategy to improve rural transport 
in Africa for the past 25 years with the potential to generate very 
significant benefits for the poor in the form of employment 
opportunities, and for countries in terms of GDP and foreign exchange 
savings; (c) over the past decade, Uganda has made significant progress 
in the advancement of gender equality and empowerment of women 
in political, economic and social spheres(National Gender Policy (NGP) 
in 1997 revised in 2007); (d) adoption of labor-based methods in 
Uganda provides an opportunity for women to enter the transport 
sector as workers and small scale contractors. 

Scope under review with stakeholders in 
Uganda where the activity is proposed 
to be carried out. Scope is consistent 
with recommendation of the case study 
in Uganda. 

 

Transport Data Management 
Scope Progress Comment 

CC5.1: Institutional Assessment of Transport Sector Data Management Systems 
(a) Analyze existing transport sector data 
and information management 
frameworks; and (b) design appropriate 
improvements of the frameworks and 
identify activities, resources and budget 
requirements for the sustainable 

The institutional assessment is underway in Swaziland and is being 
initiated in Burkina Faso. 
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implementation of these improvements 
CC5.2: Transport Sector Data Management: Strategic Direction for improvement of DP2 and Delivery of DP3 

(a) Assess SSATP transport sector data 
management activities and recommend 
improvement with clearly defined 
priorities and operational framework; (b) 
review 2 SSATP TSDMS pilot countries 
(Uganda and Zambia) and 2 countries 
which set up their TSDMS (Ethiopia, 
Tanzania) to assess and document; (i) 
progress, process and challenges in the 
improvement of data management 
systems and related capacities; (ii) 
options to increase capacities of SSA 
countries in data management including 
opportunities for alignment with existing 
national performance assessment 
frameworks (e.g. Public Expenditure 
Reviews, and Joint Sector Reviews); and 
(iii) sustainability issues taking into 
account demand and incentives for 
countries to invest in data systems. 

Activity at initiation stage.  The activity will help develop a strategic 
framework for partnership between 
SSATP and AIKP/AfDB. It will also help 
clarify  the role of SSATP and its value 
added (including its website) and how 
the Program can cooperate with 
member countries, World Bank, AfDB, 
AUC / NEPAD, PIDA, RECs, ARMFA, 
ASANRA, AGEPAR, donor community 
and academic institutions  to enhance 
strategic alignments for capacity 
building, technology transfer and 
advocacy in transport sector data 
management in SSA. 

 

Theme 2: Effective institutional and financial arrangements adopted for safe, reliable, affordable and accessible road transport services and 
infrastructure 

Rural Transport: 
Scope Progress Comment 

T2.1.1: Promoting the Adoption of Good Policies and Practices on Rural Transport in Sub-Saharan Africa 
Knowledge Products, Dissemination Strategy and Approach Paper 

(a) Identification of gaps in knowledge 
and practice and strategies to fill them 
focusing on planning, M&E, contracting 
methods and sustainable maintenance; 
(b) preparation of a draft dissemination 

Inception and status report was submitted in April 2012. The paper on 
identification of gaps in knowledge and practice is under preparation 
and will be submitted on June 15, 2012, followed by four concept 
papers on June 22, 2012. Discussions are ongoing with selected 
international experts on rural transport (with in-depth experience of 

Activity will be followed by a second 
phase of results-oriented activities 
focusing on the gaps in knowledge and 
practice and strategies 
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strategy for promoting the adoption of 
good policies and practices in rural 
transport; (c) preparation of approach 
paper for Rural Transport 

Africa) to discuss knowledge gaps and the Rural Transport 
dissemination strategy. These include ARTA, IFRTD, IT Transport Ltd 
UK, AFCAP and individuals experts. 

T2.1.2: Improving Rural Transport Policy Framework 
(a) Contextualization of key findings & 
recommendations of the SSATP RT 
framework paper for adaptation to 
country context; (b) institutional 
assessment; (c) stakeholder analysis; (d) 
preparation of draft policy and strategy 
for improving Rural Transport (planning, 
design, implementation, M&E); (e) 
preparation of operational and 
monitoring frameworks; (f) development 
of strategy for implementation 

Two countries (Uganda, Nigeria) were selected for SSATP support 
based on their expression of interest, and readiness to improve rural 
transport policies and strategies, existing initiatives and commitment 
to improve rural transport infrastructure and services. 
Start of the activity is pending confirmation of availability of resources 
and continuation of DP2. 

The framework paper Rural transport – 
improving its contribution to rural 
growth and poverty reduction in Sub-
Saharan Africa was produced by SSATP 
in 2010. 
Discussions will be held with AFCAP 
(during the practitioners conference in 
Maputo in July 2012) to assess 
possibilities for partnership to cover 
additional countries for improving RT 
policies and strategies. 
Discussion with IFRTD will focus on 
dissemination of available knowledge 
products, based on the strategy in 
preparation. 

• The SSATP Rural Travel and Transport Training Materials (RTTM, 2005) will be updated and translated into French, taking into account 
the RT framework paper recommendations and planned country work in Uganda and Nigeria. A strategy for capacity building will be 
developed and modalities for partnerships identified with Anglophone and Francophone institutions for the use of updated RTTM. 

• The second AFCAP Practitioners Conference will be held in Maputo from 3rd to 5th July this year (150 participants). The theme of the 
conference is 'Research and Innovation for Rural Mobility and Access'. SSATP has been invited to provide key note address to the 
Conference, and also to participate in the AFCAP Steering Committee that will be held on July 6, 2012. SSATP will use this opportunity to 
discuss possible areas of cooperation with AFCAP and other organizations that  will be present. We will also discuss progress and 
modalities for implementation of peer review of road asset management in SADC countries, by ASANRA. 

Road Management and Financing 
Scope Progress Comment 

T2.2.1: Progress on Commercialized Road Management in Sub-Saharan Africa 
(a) Identify key issues and constraints 
affecting the commercialized 
management of a selection of road 

The study focused on the organizational, technical and management 
issues associated with the restructuring and commercialization of road 
agencies in seven countries (Botswana, Cameroon, Ethiopia, Ghana, 

The activity was carried out in 
partnership with ARMFA and ASANRA. 
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agencies in SSA; (b) identify the 
underlying principles governing 
successful organization reform of road 
sector management; and (c) provide 
guidelines for increasing managerial 
effectiveness and efficiency of road 
agencies 

Namibia, Tanzania, South Africa). The choice of the countries was 
based on their widely dispersed geographical location, diverse 
institutional arrangements and varied progress toward 
commercialization of their road management operations. 
Four main principles governing successful organization reform were 
identified. The document provides a methodology to evaluate how 
these principles are applied and to benchmark road management 
framework. 
The document was published in January 2012. 

T2.2.2: Strengthen the capacity of regional road associations (ARMFA, ASANRA, AGEPAR) to play an increased leadership role in fostering efficiency in road 
asset management in SSA and advocacy on road sector reforms 

Support the peer review of road asset 
management practices in SADC countries 
led by ASANRA, in partnership with 
ARMFA, SSATP and AFCAP (main 
financier). 

The activity is underway. A team of peer reviewer, members of 
ASANRA, will: (i) evaluate member states’ performance in road asset 
management; (ii) examine the impact of adopted road asset 
management practices on quality and condition of the network; and 
(iii) based on peer review findings, establish performance benchmarks 
and advocate for adoption of good practices in road asset management 
among SADC member states. 

The activity applies the four principles 
defined in the SSATP review of progress 
on commercialized road management in 
SSA. 

T2.2.3: Good practices for advocacy on private sector involvement in road financing, provision and management applicable to SSA 
(a) Provide synthesis of available PPP 
options and methodologies for the roads 
sector, including PBCs and compile 
lessons on policies, principles and 
practices relevant to SSA; (b) identify PPP 
models already in use in the road sector 
in SSA 

This activity will enable SSATP to design policy guidance and strategies 
to advocate appropriate types of private sector involvement in the 
roads sector in SSA. Terms of reference are being reviewed. 

 

T2.2.4: Road Network Evaluation Tool (RONET) Training 
Strengthen planning and M&E capacity 
within road agencies and road funds at 
country level through training in the use 
of RONET for road asset management 

The training will cover 30 SSA anglophone and francophone countries, 
comprising two trainees per country from road agencies and road 
funds organizations. The training will be provided in benin and 
Tanzania in June 2012. 

RONET training is demand-driven and 
participating countries are expected to 
mainstream data collection and 
management requirements in their 
annual road programs. The training is 
organized by ARMFA. Participation is 
financed by countries. 
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Urban Transport 
Scope Progress Comment 

T2.3.1: Access and Mobility in Urban Areas of Africa: Defining Policy Framework for Development  
 Terms of reference being developed  

T2.3.2: Participation to CODATU conference 
(a) What form of governance is required 
for promoting sustainable mobility? (b) 
How to plan the cities of the future? 
What is the link between transport and 
town planning? What kind of transport 
infrastructure can lead to sustainable 
cities? (c) What types of transport should 
be deployed? How to manage traffic? (d) 
How to deal with the needs of people in 
transport policy? How to make transport 
systems equitable? 

A session specific to SSATP will be organized at the end of the 
conference to discuss how the conclusions of the conference can apply 
to Sub-Saharan countries. The session will also develop the agenda of 
an access and mobility in urban areas component of a future DP3. 

 

 
• The SSATP is discussing with UN Habitat the possibility of a jointly organized “Leaders in Urban Transport Planning course in Africa”. A 

UN Habitat representative participated in the course organized in Marseille in June 2012. 

Railways performance 
Scope Progress Comment 

T2.4.1: Framework for improving railways performance 
(a) Public governance and institutional 
and regulatory frameworks to enhance 
railway sector growth; (b) policies that 
ensure that Government resources and 
regulations result in an equitable and 
harmonized (in the case of transborders 
railways) intermodal competition along 
national and/or international transport 
corridors; (c) policies and actions to 
foster the building of rail infrastructure in 
support of their mining sector activities; 
(e) strategies to rescue existing 
concessions (Malawi, Zambia, 

Report expected at the end of June 2012. In addition to the three countries listed 
in the scope of the activity, the findings 
and recommendations are expected to 
be used in Cameroon and Mali/Senegal. 
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Mozambique) and lessons learned 
 

• SSATP has initiated discussions about SSATP participation to the 2012 African Railway Summit organized in Johannesburg in November 
2012. The presentation will be about the framework for improving railway performance. 

Theme 3: Trade facilitation measures adopted and implemented in major regional transit corridors 

Scope Progress Comment 
T3.1: Harmonization of road standards on the Trans-African Highway network 

(a) Finalize norms and intergovernmental 
agreement for the TAH including road 
safety, environmental and social 
development aspects; (b) 
incorporate experience of other regions 
in the area of the activity; (c) prepare 
plan of action for the implementation of 
the TAH norms and the 
intergovernmental agreement; (d) 
disseminate standards in African 
countries 

The Trade Facilitation Facility finances the first phase (scope a to c) of 
the activity which was approved in May 2012. The requesting agency is 
the African Union Commission. The first phase will end by December 
2013. 

The activity is a recommendation of the 
2nd meeting of the Conference of African 
Ministers of Transport endorsed by the 
African Heads of State in January 2012. 

T3.2: Congo River Basin Observatory 
(a) Baseline survey of river transport 
users and stakeholders; (b) institutional 
framework and operational 
arrangements for the observatory; (c) 
support to decision to create the 
observatory  

Final report on first two items completed after workshop with REC and 
countries in November 2011. Activity extended to include support to 
decision to create and partially fund the observatory. Validation 
workshop with stakeholders to facilitate decision scheduled in October 
2012. 

Funding of extension of activity 
provided by the Trade Facilitation 
Facility. 

T3.3: Review of Legal Instruments 
Update the review of legal instruments 
for trade and transport facilitation 

First review was completed in 2004.  The update was initiated in 2010 
during a workshop jointly organized with UNECA in partnership with 
the African Union Commission. The activity was delayed because of 
unavailability of SSATP team leader.  

Activity expected to be completed in 
November 2012. 

T3.4: Central Corridor Protocols 
(a) Draft initial analysis as explanatory 
notes for the Agreement and protocols; 
(b) ensure of the correctness of legal 

The Central Corridor Authority (CCTTFA) has been established to 
implement the Central Corridor Treaty for the facilitation of transit 
through the port of Dar Es Salaam to the landlocked East Africa. The 

Services extended and additional budget 
provided by the SSATP to facilitate the 
validation workshop with participation 
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documents in reference to the protocols 
drafted; (c) draft the roadmap for the 
adoption of those protocols by the 
CCTTFA Members States; and (d) 
facilitate the validation workshop in 
which protocols drafted and road map 
will be presented 

Protocols annexed to the Treaty are defining the thematic policy 
orientations.  
The protocols were drafted with support from the activity and the 
explanatory note provided. The documents are being reviewed by the 
Central Corridor Authority and the countries. Validation workshop with 
stakeholders to facilitate decision scheduled in October 2012. 
 

of all CCTTFA member countries.  

T3.5: Good practices on axle load control 
Advocacy for axle load control SSATP is identifying the process to carry out this activity along the 

Central Africa corridors (Cameroon, Chad, Central Africa). 
Follow up to review of good practices 
and lessons learned and preparation of 
guidelines for axle load control in 2007. 

T3.6: Review of Maputo Corridor Logistics Initiative (MCLI) 
Analyze the causes of the good 
performance of the MCLI corridor 

Activity underway Task expected to be completed in 
September 2012 

T3.7: Facilitation of Regional Economic Communities Transport Coordination Committee 
Provide a platform for regional 
integration focusing on the synergies at 
the regional and country levels through 
knowledge generation, knowledge 
sharing, exchanging good practice among 
partners and raising awareness on the 
importance of crosscutting issues in 
fighting poverty 

The Mombasa workshop organized end March 2012 reviewed the 
progress and methodologies for performance monitoring along 
corridors in Sub-Saharan Africa, drew lessons and provided guidance 
for the implementation of the SSATP Regional Integration programs in 
coordination with other donors and RECs programs for trade 
facilitation. 
The workshop helped: (a) take stock of the current developments in 
monitoring transport corridor performance; and (b) build consensus on 
the strategic directions of trade facilitation component for a future 
SSATP action plan and formulating a preliminary work program for 
2012 and beyond. 

The meeting was attended by delegates 
representing East African Community 
(EAC), Common Market for Eastern and 
Southern Africa (COMESA), Economic 
Community of Central African States 
(ECCAS), Economic and Monetary 
Community for Central Africa (CEMAC), 
Southern African Development 
Community (SADC) and Economic 
Community of West African States 
(ECOWAS). 
A significant number of stakeholders 
either public or private were also 
present. The list is provided in annex 3.  

T3.8: Transport Observatories 
Establish corridor performance 
monitoring databases on the following 
corridors: (i) TTCA, (ii) Central Corridor 
Transit Transport facilitation Authority 
(CCTTFA), (iii) Dar Corridor, (iv) Walvis 
Bay Corridor Group, (v) Douala corridors, 

For the East Africa corridors, the diagnostic of procedures and 
inventory of data sources, an essential input in the establishment of 
the transport observatory supported by TMEA and USAID SATH, has 
been completed and used to validate a pilot using historical data 
(covering 2009-2011). 
The equivalent diagnostic for the Douala corridors is also complete, 

All transport observatory activities are 
implemented in close cooperation with 
other development partners (Trademark 
East Africa (TMEA), Trademark South 
Africa, South-Africa Trade Hub (SATH), 
West Africa Trade Hub, European 
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(vi) Abidjan-Lagos Corridor (ALCO) and 
(vii) West Africa gateway corridors 

and extends to the hinterland countries. A pilot will be developed 
during the second half of 2012, together with capacity building for 
public institutions in Central Africa. 
The diagnostic for the Gulf of Guinea corridors of West Africa is also 
complete, and its implementation is now included into the West Africa 
Regional Transport Observatory supported by the two RECs (ECOWAS 
and UEMOA) and several donors. 

Commission depending on region and 
corridor) and local institutions (corridor 
authorities and / or REC) 

T3.9: Support to Road Transport Associations in East Africa 
Build capacity among road transport 
associations to enable them to produce 
industry data that will (i) contribute to 
the transport observatories, (ii) ground in 
evidence policy notes for advocacy 
purposes, and (iii) deliver service to their 
members 

Survey complete in three out of four countries (Kenya, Tanzania, 
Rwanda) with Uganda still ongoing. 

The activity confirmed the value of 
involving local partners (industry, 
regional institutions and academia) for 
cost-effective results and local capacity 
building. 

T3.10: Revision of the Mozambique Transit Regime 
Provide the inputs from the private 
stakeholders on the transit regime on the 
Maputo Corridor as part of the 
modernization process of the Customs 
Law, in order to improve the 
competitiveness of the corridor.  

The first stage has been completed, and the inputs accepted by 
Mozambique Customs in the revision of the Customs Law. The Law is 
still in the process of being enacted. Once this is done, it will trigger 
start of the second phase. 

The activity includes a second stage, 
once the Customs Law is enacted, to 
train shippers and clearing agents to the 
revised procedures. 

T3.11: Logistics Costs Study for Central and West Africa 
The logistics costs concept is an 
expansion of the total transport costs 
(which includes inventory costs in 
addition to pure transport and logistics 
costs) that measures the financial impact 
to shippers of  uncertainties on transport 
and logistics service, which is often in the 
same magnitude than total transport cost 
itself 

Consultant contracted in January 2012. Interim report submitted 
reviewing present status. Data collection stage almost complete. 

 

T3.12: Border crossing delays on the Northern Corridor 
Establish the baseline prior to the 
conversion of the border posts on the 
Northern corridor into One-Stop-Border-

The activity covered the survey of the border crossing delays at the 
three main border posts along the Northern Corridor (Malaba and 
Busia between Kenya and Uganda) and Gatuna/Katuna between 

A follow-up of this activity, funded by 
the TFF, is under development, further 
to a need expressed by the regional 
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Posts (OSBP) and generate data 
supporting a diagnostic of the 
inefficiencies. 
 

Uganda and Rwanda. Survey complete, which demonstrated the 
success of the OSBP approach, as Customs authorities adopted 
decisions during the survey period, building on the gradual 
transformation of Malaba into OSBP, which resulted in dramatic 
reduction of the border crossing delays. Delays which were routinely 
over 48 hours dropped to less than 6 hours as a result of a combination 
of changes in the border management agencies procedures, 
sensitization and coordination with the clearing agents, and traffic and 
circulation regulations for trucks 

stakeholders. The activity resulted in 
fruitful exchange with other 
development partners on the 
methodology. 

T3.13: Walvis Bay Corridor 
(a) develop systems to collect and 
manage data on the performance of key 
trade corridors and to assess the impact 
of trade facilitation initiatives by the 
private sector, governments and 
development agencies; and (b) establish 
a corridor transport observatory for the 
Trans-Cunene (Namibia / Angola) and 
Trans-Caprivi corridors (Namibia / Zambia 
/ DRC) 

Activity underway. Progress report requested.  
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D. SSATP Financial Situation 

Receipts: 

Multi Donor Trust Fund: With the exception of the European Commission (EC), contributions 
from all other SSATP developing partners (DFID, Norway, Sida and AfDB) who are pooling their 
funds in the DP2 Multi Donor Trust Fund (MDTF) were fully paid by the start of the reporting 
period.  Fifty percent of the EC contribution is still outstanding. In December 2011, SSATP sent 
to the EC a request for replenishment for around Euros 4 million. EC however has held on the 
replenishment awaiting the results of the Mid Term review. Accordingly, the receipt situation 
during this period (Table 3) remained as previously reported.    

Table 3- Receipts in the Multi Donor Trust Fund as of June 30, 2012 

Financing Partners January-June. 2012 Total up to June 2012 

United Kingdom - Department for International 
Development (DFID) 

  1,159,738.00 

African Development Bank (AfDB)   600,000.00 

EU-Commission of the European Communities   5,419,940.00 

Norway - Ministry of Foreign Affairs   581,714.00 

Swedish International Development Cooperation 
Agency (SIDA) 

  2,429,089.00 

Total   10,190,481 

 

AFD’s disbursements are pending EC’s decision on the amendment to the Multi-Donor Trust 
Fund Agreement. 
 

Other Contributions: During the same period, SSATP applied to additional funding from the 
Trade Facilitation Facility (TFF) and received an additional $65,000 towards workshop advocacy 
to the Operationalization of the CICOS River Transport Observatory.  A proposal for funding of 
around $650,000 to support the African Union on harmonization of road standards for Trans 
African Highways was also approved by TFF increasing TFF contribution to SSATP from 
$4,120,000 to $4,835,000 by end of June 2012. The Economic Community of West African 
States (ECOWAS) also submitted a request for about $900,000 which is pending approval. 
UEMOA is also considering a request for support. 

  

https://clientconnection.worldbank.org/servlet/secmainssl?pagePK=64650213&piPK=64650266&theSitePK=2901677&Context=DonorCenter&highlightIndex=2&menuPK=64644124&TFID=TF070961&fromTFFinance=Y&asOf=X&startMonth=&startYear=&endMonth=12&endYear=2011&rcptDonor=UK_DFID�
https://clientconnection.worldbank.org/servlet/secmainssl?pagePK=64650213&piPK=64650266&theSitePK=2901677&Context=DonorCenter&highlightIndex=2&menuPK=64644124&TFID=TF070961&fromTFFinance=Y&asOf=X&startMonth=&startYear=&endMonth=12&endYear=2011&rcptDonor=CI_AFDB�
https://clientconnection.worldbank.org/servlet/secmainssl?pagePK=64650213&piPK=64650266&theSitePK=2901677&Context=DonorCenter&highlightIndex=2&menuPK=64644124&TFID=TF070961&fromTFFinance=Y&asOf=X&startMonth=&startYear=&endMonth=12&endYear=2011&rcptDonor=EU_EC�
https://clientconnection.worldbank.org/servlet/secmainssl?pagePK=64650213&piPK=64650266&theSitePK=2901677&Context=DonorCenter&highlightIndex=2&menuPK=64644124&TFID=TF070961&fromTFFinance=Y&asOf=X&startMonth=&startYear=&endMonth=12&endYear=2011&rcptDonor=NO_MOFA�
https://clientconnection.worldbank.org/servlet/secmainssl?pagePK=64650213&piPK=64650266&theSitePK=2901677&Context=DonorCenter&highlightIndex=2&menuPK=64644124&TFID=TF070961&fromTFFinance=Y&asOf=X&startMonth=&startYear=&endMonth=12&endYear=2011&rcptDonor=SE_SIDA�


- 29 - 

 

Table 4 - Other and Total Receipts as of June 30, 2012 
Financing Partners Other  MDTF  Total 

Islamic Development Bank 187,528.02   
World Bank** 2,145,077.41   
Trust Fund for Building Analytical 
Capacity to mainstream Adaptation 
to Climate Risk 

200,000.00   

Trade Facilitation Facility (TFF) 4,835,000.00   
World Bank Governance Initiative 8,565.00   
TOTAL 7,376,170.43 10,190,481.00 17,566,651.43 

**World Bank contribution is in kind and therefore receipts cannot be quantified and disbursement is estimated based on staff 
week of World Bank staff allocated to the program.  Future contributions from World Bank are not included. 

 

Disbursements 

By end of the reporting period, total MDTF disbursements amounted to $7,758,712. 
Outstanding commitments against contractual contracts and consultant services amounted to 
$1, 349, 907.  These do not include staff salaries of full time SSATP staff, and overheads.  Total 
Disbursements and outstanding commitments against contractual services amount to 
$9,108,619.   With receipts to date of $10,190,481, and disbursement and contractual 
commitments of $9,108,619, the available balance in the MDTF account will only sustain few 
months of staff salaries and will not allow the program to increase its allocation to activities 
that are likely to have higher impact if expanded to include advocacy work and follow ups, as 
recommended by the mid-term review.    
 

Forecasts 

A detailed list of activities along with the associated budget, the outstanding commitments 
under each and the disbursements, along with the future cash flow forecasts are included 
below in tables 5 and 6.  Outstanding commitments do not represent the full amount of 
contracts but the balance under the contractual services that was not yet paid (if paid it is 
included in the disbursement column) and expected to be paid in full. 
 
Table 6 shows that the proposed program of activities cannot be funded with the available 
resources and a program extended until June 2014. About US2 million would be lacking. A 
decision will need to be taken during the proposed Annual meeting in November 2012 on the 
activities which can be executed in 2013. 
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Table 5: Financial Situation òf MDTF per Activity, as of June 5, 2012 

Activity 
Grant 

Amount 
(USD) 

MDTF 
Disbursem
ent (USD) 

Commitme
nts (USD) 

Available 
Balance 
(USD) 

Additional 
Resources 

Needed 

Justification of Additional 
Resources 

Theme 1: Transport Strategies and Policies       

Pro-Growth Pro-Poor (PGPTS)       

Sierra-Leone PGPTS 113 000 0 113 000 0   

PGPTS Burkina-Faso – Recipient 
executed 

190 000 190 000 0 0   

PGPTS Burkina-Faso – Supervision costs 18 712 16 782 1 930 0   

Transport Policy Performance Review 600 000 11 386 580 710 7 904 1 060 000 Second phase 

Governance Indicators 223 088 223 088 0 0 200 000 Advocacy, implementation 

Making Transport Climate Resilient 178 000 21 296 8 263 148 441 100 000 Creation of ESTF 

Road safety support to countries – Phase 1 700 000 144 621 429 412 5 967 60 000 
Additional workshops for 
advocacy 

Road safety support to countries – Phase 2     1 200 000 Second phase 

Application and Impact Review of Poverty 
Reduction and Transport Strategy 

71 185 71 185 0 0   

Development of Gender Policy Recommendations 97 000 95 102 1 398 500 20 000 Country quick wins 

Total Theme 1 2 190 985 773 460 1 134 713 162 812 2 640 000  

Theme 2: Transport Management       

Road Management and Financing       

Road Management and Financing 
(RONET, PPP, SADC peer review) 

    186 300  

Urban Transport       

Documentation of BRT Experiences 122 951 122 951 0 0   
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Activity 
Grant 

Amount 
(USD) 

MDTF 
Disbursem
ent (USD) 

Commitme
nts (USD) 

Available 
Balance 
(USD) 

Additional 
Resources 

Needed 

Justification of Additional 
Resources 

Development of a Module and Toolkit 
on Fare Collection for Urban Transport 

250 000 241 579 0 8 421   

Urban Transport Capacity Building and 
Policy Reform Workshop 

101 507 101 507 0 0   

Policy paper on holistic urban transport 
planning 

    80 000  

Rural Transport       

Rural Transport Activities 515 000 88 510 34 500 391 990 500 000 
Nigeria, Uganda, OPBC 
contracts 

Removing rural access constraints to 
agricultural productivity, growth and 
marketing 

30 815 30 815 0 0   

Transport Data Management Systems – TSDMS 250 000 204 935 39 075 5 990 265 000 
Country cases, guidelines, 
dissemination 

Total Theme 2 1 270 273 790 297 73 575 406 401 951 300  

Theme 3: Regional Integration       

CICOS – Baseline Survey on the river corridor 436 000 411 575  24 425   

Review/Design Legal Instruments for Regional 
Trade and Facilitation 

210 000 95 525 18 948 42 527 47 000 Finalization of review 

Support to RECs-TCC 2010 430 000 396 476  33 524   

Support to Sub-Saharan Africa Transport Policy 
Program (SSATP) National Coordinators - Regional 
Coordinators 

40 000 13 962 0 26 038   

Support to National Coordinators 135 000 99 423 0 35 577 135 000 
Meetings with Permanent 
Secretaries 

Choke Monitoring Survey 170 000 169 782  218   

Framework for Improving Railway Performance 60 000 9 775 20 125 30 100   
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Activity 
Grant 

Amount 
(USD) 

MDTF 
Disbursem
ent (USD) 

Commitme
nts (USD) 

Available 
Balance 
(USD) 

Additional 
Resources 

Needed 

Justification of Additional 
Resources 

Axle load control ECCAS     30 000  

Baseline Survey of the Central and Dar Corridor 144 964 144 964 0 0   

Total Theme 3 1 625 964 1 341 482 39 073 192 409 212 000  

Core Activities       

DP2 Program Management 1 049 000 1 012 674 34 544 1 782   

Operational TF for core DP2 program activities 1 358 000 1 297 427 17 842 49 820   

DP2 Regional Coordination 1 050 000 1 043 013 0 6 987   

Website Development 135 000 44 317 50 160 40 523   

Annual Meeting 2009 584 923 584 923 0 0   

Annual Meeting 2010 848 184 848 184 0 0   

Annual Meeting 2010 – Field Staff Costs 22 935 22 935 0 0   

Annual Meeting 2012     600 000  

Annual Meeting 2013     600 000  

Preparation of DP3     300 000  

Total Core Activities 5 048 042 4 853 473 102 546 99 112 1 500 000  

Total 10 135 264 7 758 712 1 349 907 860 734 5 303 300  
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Table 6: Cash forecast until completion, as of June 5, 2012 (US$) 

Contribution paid-in by donors 10 190 480 

Cash balance on paid-in contribution 55 216 

Cash balance after disbursements and commitments without salaries 553 436 

Completion of commitments to focus on advocacy and results without salaries 2 387 000 

Cash balance after completion of commitments without salaries -1 778 348 

Proposed new commitments without salaries 2 996 300 

Cash balance after proposed new commitments without salaries -4 774 648 

Salaries and travel July 2012-December 2012 755 817 

Salaries and travel January-June 2013 569 806 

Cash balance in June 2013 after completion of commitments with salaries -3 103 971 

Cash balance in June 2013 after proposed new commitments with salaries -6 100 271 

Salaries and travel July 2013-June 2014 1 380 900 

Cash balance in June 2014 after completion of commitments with salaries -4 484 870 

Cash balance in June 2014 after proposed new commitments with salaries -7 481 170 
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Annex 1: Publications during the January-June 2012 period 
 

SSATP Annual Report 2011 (French/English) 

 

 
 
 
 
 
 
Progress on commercialized road management in SSA (English) 
 
 
 
 
 
 
 
 
 
Gazing into the mirror II, performance contracts in Cameroon Customs 
(French/English) 
 
 
 
 
 
 
 
 
 
Understanding the Emerging Role of Motorcycles in African Cities (French) 
 
 
 
 
 
 
 
 
 

 

 

 

  

http://siteresources.worldbank.org/EXTAFRSUBSAHTRA/Resources/1513929-1297892052345/SSATP-Annual-Report-2011-reduced.pdf�
http://siteresources.worldbank.org/EXTAFRSUBSAHTRA/Resources/1513929-1262811936256/SSATPWP92-Commercialized-road-management-cover2.pdf�
http://siteresources.worldbank.org/EXTAFRSUBSAHTRA/Resources/1513929-1327699771623/SSATP-Good-Practice-01_full.pdf�
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April 2012 Issue 9 
   
 
 
 
 
 

 

Avril 2012 Numéro 9 
 

 Other documents 

Outputs of activities 
Baseline survey and study on the establishment of a Congo River observatory 
Draft protocols and amendment to the Central Corridor Transit Transport Facilitation Agency Agreement 
(CCTTFA) 
Draft report on corridor performance monitoring surveys at Malaba, Busia & Gatuna/Katuna 
Draft review of legal instruments for transport and transit facilitation in Eastern and Southern Africa  
Logistics Costs Study of Transport Corridors in Central and West Africa: Interim Report 
Draft report on gateway Survey of the Port of Dar es Salaam 
Report of findings and recommendations from the March 2012 Mombasa seminar with the Regional 
Economic Communities Transport Coordination Committee 
SSATP road safety program: inception report and country reports (Ethiopia, Zambia) 
Inception and Status Report on Knowledge Products and Dissemination Strategy (Promoting the 
Adoption of Good Policies and Practices on RT in SSA) 
Paper on identification of gaps in knowledge and practice in rural transport with four concept notes 
Phase 1 report : East Africa Trucking Industry and Trucking/Road/Transport associations 
Phase 2 report: Road transport association survey- quality assurance 
Sierra Leone Transport Sector Strategy Update. Preliminary report 
 
Concept notes, terms of reference, powerpoint presentations 
Concept Note - Integrating Climate Change Work in the SSATP Program 
Concept Note on RMF Activities (RONET Training, PPP advocacy, Peer review of road management 
practices)  
Terms of reference for development of concept paper, implementation plan and organization of a side 
event oriented toward development of an Environmentally Sustainable Transport Forum in Africa 
ToR for RONET training in Cotonou and Arusha 
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ToR for Transport Sector Data Management: Strategic Direction for Improvement of DP2 Activities and 
Delivery of DP3 
Draft ToR for Access and Mobility in Urban Areas of Africa: Defining Policy Framework for Development 
Powerpoint presentation to rural transport stakeholders on Rural Transport: Improving its Contribution 
to Rural Growth & Poverty Reduction in Sub-Saharan Africa 
Powerpoint presentation to European Commission Delegates in Cotonou, Yaounde, Abidjan, Zambia, 
Malawi, to the West Africa Trade Hub in Accra and the Rural Access and Mobility Sub Group in Addis 
Powerpoint presentation to institutions represented in the SSATP Constituent Assembly 
Powerpoint presentation to participants of Addis retreat 
Powerpoint presentation to UN Road Safety Coordination Conference 
Powerpoint presentations during Mombasa workshop with Regional Economic communities and 
regional integration stakeholders on transport and transit facilitation 
Concept note on organization of 2012 SSATP annual meeting 
Powerpoint presentation on governance indicators 
Terms of reference for piloting the use of governance indicators in the transport sector 
Powerpoint presentation on Monitoring Road Works Contracts and Unit Costs 
Powerpoint presentation during Summer University on Transport Economics in Lyon, France 
Terms of reference for finalization of the review of legal instruments for transport and transit facilitation 
Funding request to the Trade Facilitation Facility (TFF) in support of ECOWAS One Stop Border Post 
Program 
Terms of reference for legal adviser to review report on legal instruments for transport and transit 
facilitation 
Terms of reference for review of good practices along MCLI corridor 
Funding request to the Trade Facilitation Facility (TFF) in support of preparation of intergovernmental 
agreement on road norms and standards on the Trans African Highway network 
Terms of reference for advocacy work on the creation of the Congo River observatory 
Concept note 2012 SSATP annual meeting 
Concept note 2012 meeting of national coordinators in Mombasa 

Other initiatives 

SSATP has initiated contacts with: 
- Botswana and South Sudan to become members of SSATP. 
- Australia (AusAid), India, European Bank for Reconstruction and Development (EBRD), GIZ, KfW, 

JICA to become partners in a future DP3 
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Annex 2: List of contracts 
  

Description of Goods/Services Contractor Name Contractor 
Nationality 

Contract 
Date 

Cost Object 
(WBS/IO/Cost Center) 

 TF093252         

INTERPRETATION SERVICES-SSATP 
WORKSHOP Symposia Consult Ltd Kenyan 4/17/2009 

TA-P106480-TAS-
TF093292 

TRANSLATION SERVICES-SSATP 
WORKSHOP Symposia Consult Ltd Kenyan 4/17/2009 

TA-P106480-TAS-
TF093292 

PHOTOCOPIER SERVICES-SSATP 
WORKSHOP Symposia Consult Ltd Kenyan 4/17/2009 

TA-P106480-TAS-
TF093292 

TRAVEL/ACCOMMODATION-SSATP 
WORKSHOP Symposia Consult Ltd Kenyan 4/17/2009 

TA-P106480-TAS-
TF093292 

SSATP'S CONTRIBUTION TO DAKAR 
CONGRESS 

Union Africaine des 
Transports Cote d'Ivoire 1/12/2011 000002064496 

SSATP CORE ACTIVITY Ms Fanny Barrett French 6/22/2009 
TA-P113975-TAS-
TF093292 

REC TCC Ms Fanny Barrett French 6/22/2009 
TA-P115992-TAS-
TF093292 

SSATP WEBSITE Mr Vadim Gorbach Ukrainian 11/18/2009 
GP-P092318-GAPT-
TF093292 

SSATP - DAKAR BUS CARS RAPIDES 
Ms Sabra Bissette 
Ledent American 2/4/2010 

TA-P107344-TAS-
TF093292 

SSATP - REPORT WRITING 
Ms Margaret Auma 
Ombai Kenyan 3/25/2010 

TA-P115992-TAS-
TF093292 

SSSATP GLOBAL PARTNERSHIP Ms Fanny Barrett French 7/6/2010 
GP-P092318-GAPT-
TF093292 

SSATP - PMT 
Ms Pauline M. de 
Curieres de Castel French 8/18/2010 

GP-P092318-GAPT-
TF093292 

SSATP ADMIN ASST. Ms Mary Y. Jackson Liberian 8/27/2010 
GP-P092318-GAPT-
TF093292 

SSATP DP3 
Ms Maryvonne Plessis-
Fraissard French 7/19/2011 000002069141 

SSATP- PRIVATE SECTOR Mr Michel Audige French 3/12/2012 
GP-P092318-GAPT-
TF093292 

SSATP EDIT NEWSLETTER & 
TRANSLATE Mr Robert Alan Dubow American 3/29/2012 000002069141 

SSATP Ms Bertille Mapouata French 5/7/2012 
GP-P092318-GAPT-
TF093292 

SSATP - GOOD PRACTICE SERIES 
MCLI 

Ms Sandra Maria 
Sequeira American 5/15/2012 000002069141 

          

TF093292         

Description of Goods/Services Contractor Name Contractor 
Nationality 

Contract 
Date 

Cost Object 
(WBS/IO/Cost Center) 

SSATP BOARD MTG UNECA 
UNECA-United Nations 
Economic Comm Ethiopian 3/9/2012 

GP-P092318-GAPT-
TF093252 

SSATP Board meeting in Addis Sheraton Addis Ethiopian 3/26/2012 
GP-P092318-GAPT-
TF093252 

SSATP ADMIN ASST. Ms Mary Y. Jackson Liberian 8/27/2010 
GP-P092318-GAPT-
TF093252 

SSATP - PMT 
Ms Pauline M. de 
Curieres de Castel French 8/10/2011 

GP-P092318-GAPT-
TF093252 

SSATP FACILITATOR 
Ms Margaret Auma 
Ombai Kenyan 3/1/2012 

GP-P092318-GAPT-
TF093252 

SSATP GEO & INST ANALYSIS Mr Guy B. Darlan 
Central 
African 5/3/2012 

GP-P092318-GAPT-
TF093252 
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TF093551 
    Description of Goods/Services Contractor Name Contractor 

Nationality 
Contract 

Date 
Cost Object 

(WBS/IO/Cost Center) 
Accommodation , Catering and 
venue Crossroads Hotel Malawian 9/18/2009 

TA-P115992-TAS-
TF093994 

Event Management and logistics 
services Salephera Consulting Ltd Malawian 10/13/2009 

TA-P115992-TAS-
TF093994 

SSATP ANNUAL GENERAL MEETING Mr Mamadou Talla Senegalese 9/23/2009 
TA-P115992-TAS-
TF093994 

SSATP AGM FACILITATOR Mr Paul Ochieng Kenyan 10/8/2009 
TA-P115992-TAS-
TF093994 

          

TF096366         

Description of Goods/Services Contractor Name Contractor 
Nationality 

Contract 
Date 

Cost Object 
(WBS/IO/Cost Center) 

BASELINE SURVEY OF THE 
CENTRAL AND Aurecon 

South 
African 3/22/2010 

TA-P116159-TAS-
TF096366 

     TF096572         

Description of Goods/Services Contractor Name Contractor 
Nationality 

Contract 
Date 

Cost Object 
(WBS/IO/Cost Center) 

Accomodation-AM prep. Visit Kampana Serena Hotel Ugandan 6/10/2010 
TA-P121560-TAS-
TF096572 

SSATP AGM Ms Fanny Barrett French 6/22/2009 
TA-P121560-TAS-
TF096572 

BOARD MEETING 
Ms Margaret Auma 
Ombai Kenyan 3/25/2010 

TA-P121560-TAS-
TF096572 

SSATP AGM Ms Fanny Barrett French 7/6/2010 
TA-P121560-TAS-
TF096572 

SSATP PREPARE CONCISE REPORT 
AGM 

Mr John Bruce Harrison 
Thompson British 9/28/2010 

TA-P121560-TAS-
TF096572 

SSATP TOR FOR 
Mr John Bruce Harrison 
Thompson British 9/28/2010 

TA-P121560-TAS-
TF096572 

SSATP DESIGN AGM GROUP 
DISCUSSION Mr Jeff Turner British 9/28/2010 

TA-P121560-TAS-
TF096572 

SSATP FACILITATOR Mr Mamadou Talla Senegalese 11/8/2010 
TA-P121560-TAS-
TF096572 

          

TF096804         

Description of Goods/Services Contractor Name Contractor 
Nationality 

Contract 
Date 

Cost Object 
(WBS/IO/Cost Center) 

SSATP CICOS Studi International Tunisian 6/15/2010 
TA-P116282-TAS-
TF096804 

          

TF096869         

Description of Goods/Services Contractor Name Contractor 
Nationality 

Contract 
Date 

Cost Object 
(WBS/IO/Cost Center) 

Documentation of BRT Experiences 
Integrated Transport 
Planning Ltd. British 6/9/2010 

TA-P121538-TAS-
TF096869 

BRT EXPERIENCES Ms Fanny Barrett French 7/6/2010 
TA-P121538-TAS-
TF096869 

     
TF097162         

Description of Goods/Services Contractor Name Contractor 
Nationality 

Contract 
Date 

Cost Object 
(WBS/IO/Cost Center) 

SSATP GENDER & INCLUSION Ms Marie Ivonne Curtis Guinean 6/21/2010 
TA-P122275-TAS-
TF097162 



- 39 - 

 

SSATP GENDER Ms Asna Ndiaye Senegalese 8/17/2010 
TA-P122275-TAS-
TF097162 

GENDER & INCLUSION Ms Wenling Chen Chinese 8/19/2010 
TA-P122275-TAS-
TF097162 

     
TF097542         

Description of Goods/Services Contractor Name Contractor 
Nationality 

Contract 
Date 

Cost Object 
(WBS/IO/Cost Center) 

SSATP DATA MGT. Mr Kevin McPherson British 9/20/2010 
TA-P122049-TAS-
TF097542 

SSATP -DATA MANAGEMENT Mr Raymond A. Jhala Zambian 4/4/2011 
TA-P122049-TAS-
TF097542 

PPP & RONET SSATP 
Mr Cesar Augusto 
Queiroz Brazilian 11/4/2011 

TA-P122049-TAS-
TF097542 

PPP & RONET TRAINING 
Mr Cesar Augusto 
Queiroz Brazilian 11/4/2011 

TA-P122049-TAS-
TF097542 

SSATP DATA MANAGEMENTS Mr Raymond A. Jhala Zambian 5/17/2012 
TA-P122049-TAS-
TF097542 

     
TF098054         

Description of Goods/Services Contractor Name Contractor 
Nationality 

Contract 
Date 

Cost Object 
(WBS/IO/Cost Center) 

Presentation of the study's findings 
and 

Integrated Transport 
Planning Ltd. British 6/9/2010 

TA-P124255-TAS-
TF098054 

MODULE & TOOLKIT Ms Fanny Barrett French 7/6/2010 
TA-P124255-TAS-
TF098054 

CAPACITY BLDG IN UTP 
Mr Jose A. Gomez-
Ibanez American 1/5/2011 

TA-P124255-TAS-
TF098054 

IPTSOP -PPIAF Mr Brian E. Mc Collom American 2/9/2011 
TA-P124255-TAS-
TF098054 

     
TF099046         

Description of Goods/Services Contractor Name Contractor 
Nationality 

Contract 
Date 

Cost Object 
(WBS/IO/Cost Center) 

Conference and catering services EKO HOTEL LTD Nigerian 4/18/2011 
TA-P125538-TAS-
TF099046 

SSATP UT Ms Fanny Barrett French 7/6/2010 
TA-P125538-TAS-
TF099046 

     
TF099596         

Description of Goods/Services Contractor Name Contractor 
Nationality 

Contract 
Date 

Cost Object 
(WBS/IO/Cost Center) 

SSATP/Governance Indicator IMC Worldwide Ltd British 9/20/2011 
TA-P126200-TAS-
TF099596 

     
TF099541         

Description of Goods/Services Contractor Name Contractor 
Nationality 

Contract 
Date 

Cost Object 
(WBS/IO/Cost Center) 

The Malaba, Busia and Gatuna 
border 

Transport Logistics 
Consultants 

South 
African 5/5/2011 

TA-P126212-TAS-
TF099541 

     
TF099710         

Description of Goods/Services Contractor Name Contractor 
Nationality 

Contract 
Date 

Cost Object 
(WBS/IO/Cost Center) 

CPCS Trans Policy 
CPCS Transcom 
International Limited Barbadan 6/5/2012 

TA-P125682-TAS-
TF099710 
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     TF099600         

Description of Goods/Services Contractor Name Contractor 
Nationality 

Contract 
Date 

Cost Object 
(WBS/IO/Cost Center) 

Consia SSATP Road Safety Consia Consultants Ltd. Danish 12/20/2011 
TA-P106426-TAS-
TF099600 

SSATP ROAD SAFETY Mr Yoshimichi Kawasumi Japanese 6/23/2011 
TA-P106426-TAS-
TF099600 

SSATP ROAD SAFETY 
Ms Maryvonne Plessis-
Fraissard French 7/19/2011 

TA-P106426-TAS-
TF099600 

     
TF099666         

Description of Goods/Services Contractor Name Contractor 
Nationality 

Contract 
Date 

Cost Object 
(WBS/IO/Cost Center) 

SSATP WEB DATABASE Mr Vadim Gorbach Ukrainian 7/19/2010 
KP-P126474-KMDS-
TF099666 

SSATP WEB DATABASE Mr Vadim Gorbach Ukrainian 6/28/2011 
KP-P126474-KMDS-
TF099666 

SSATPWEBSITE Mr Joe Ski American 10/28/2011 
KP-P126474-KMDS-
TF099666 

SSATP PHASE II WEBSITE 
Mr Michael Dennis 
Matovina American 2/7/2012 

KP-P126474-KMDS-
TF099666 

SSATP EDITOR WEBSITE Ms Rigina Holmes American 3/7/2012 
KP-P126474-KMDS-
TF099666 

SSATP WEB - EDITOR 
Mr Xavier Bernard Leon 
Muller French 3/26/2012 

KP-P126474-KMDS-
TF099666 

          

TF099667         

Description of Goods/Services Contractor Name Contractor 
Nationality 

Contract 
Date 

Cost Object 
(WBS/IO/Cost Center) 

CLIMATE CHANGE MITIGA Mr Holger Dalkmann British 5/19/2011 
TA-P124182-TAS-
TF099667 

URBAN & SUSTAINABLE TRANS 
Mr Christopher James 
Ziemann American 3/20/2012 

TA-P124182-TAS-
TF099667 

     
TF0101451         

Description of Goods/Services Contractor Name Contractor 
Nationality 

Contract 
Date 

Cost Object 
(WBS/IO/Cost Center) 

SSATP-RURAL TRANSPORT Mr John D. Riverson Ghanian 1/26/2012 
TA-P127095-TAS-
TF010451 

     
TF011615         

Description of Goods/Services Contractor Name Contractor 
Nationality 

Contract 
Date 

Cost Object 
(WBS/IO/Cost Center) 

SL AURECON -TSSDS Aurecon 
South 
African 2/8/2012 

TA-P130377-TAS-
TF011615 

     
TF011846         

Description of Goods/Services Contractor Name Contractor 
Nationality 

Contract 
Date 

Cost Object 
(WBS/IO/Cost Center) 

SSATP RAILWAY PERFORMANCE Mr Vasile Olievschi Romanian 3/1/2012 
EW-P129299-ESW-
TF011846 
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Annex 3: Stakeholders participants to the Mombasa REC TCC Meeting 
 

The meeting was attended by delegates representing East African Community (EAC), Common Market 
for Eastern and Southern Africa (COMESA), Economic Community of Central African States (ECCAS), 
Economic and Monetary Community for Central Africa (CEMAC), Southern African Development 
Community (SADC) and Economic Community of West African States (ECOWAS). 

Also present were SSATP National Coordinators from Benin, Burkina Faso, Burundi, Cameroon, Central 
African Republic, Ethiopia, Gabon, Cote d’ivoire, Democratic Republic of Congo, Guinea, Kenya, Lesotho, 
Malawi, Mali, Rwanda, Senegal, Swaziland, Tanzania, Togo, Uganda and Zambia. 

The meeting  was also attended by representatives from African Development Bank (AFDB), AGEROUTE , 
the International Commission for the Congo-Oubangui-Sangah Basin (CICOS), Central Corridor 
Secretariat, Dar es Salaam Corridor Secretariat, Northern Corridor Transit Transport Coordination 
Authority (NCTTCA), Abidjan-Lagos Corridor (ALCO), Walvis Bay Corridor Group, Burkina Shippers 
‘Council (CBC),Office de Gestion de Fret Maritime de la République Démocratique du Congo (OGEFREM) 
, Programme Sectoriel des Transports (PST, Burkina), Kenya Revenue Authority (KRA), Uganda Revenue 
Authority (URA), Rwanda Revenue Authority (RRA), Office Burundais des Recettes, Federation of East 
African Freight Forwarders Association (FEAFFA), Association des transporteurs du Burundi (ATIB), FIA 
Foundation, Port Management Association of Eastern and Southern Africa (PMAESA) Secretariat, Kenya 
Port Authority (KPA) ,  Inter-Governmental Standing Committee on Shipping (ISCOS) , GUCE ,(Guichet 
Unique des opérations du Commerce/Extérieur, Cameroun ), FEC Butembo-Lubero/Secteur Privé, 
Business Community (Uganda rep in Mombasa), Kampala city Trader Association (KACITA), Consia 
Consultants, Transport and logistics Consultants,  Mombasa Polytechnic  University College,Trade Mark 
East Africa, Trade Mark South Africa, USAID East Africa, USAID Compete, USAID Southern Africa Trade 
Hub, USAID West Africa Trade Hub, JICA,  World Bank TTF and SSATP Program Management Team 
(SSATP PMT). 
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