

### SSATP Coordination 2006 WP/Action Plan

It No	Activity	Objectives	Results	Timeframe	Budget (USD)	Implementing body	Remark
1	Setting up the coordination ( Designation of National coordinator, thematic coordinators and transport policy advisory group)	Strengthening the SSATP Coordination function at the national level	SSATP Coordinators designated in each member country	End Mar 2006		Ministry responsible for transport	
2	Develop national level indicators to measure the performance of SSATP coordination	Finalize the guidelines for SSATP Coordination	Guideline for SSATP Coordination function	April 2006		Coordinator	
3	Sensitization and dissemination workshop	To inaugurate the coordination set up and develop national action plan	National Action Plans addressing the main recommendations of each thematic group developed.	May 2006	10,000 per country	Coordinator	SSATP to provide financing
4	SSATP coordination indicators development and mid term performance review regional workshop (Nairobi)	To review progress at mid term and set up framework for SSATP performance measurement.	Mid-term progress report and Performance indicators for SSATP Coordination.	June 2006	80,000	SSATP	