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Overview of the Work Program

• Ongoing activities
• Truck Monitoring System 

for E&S Africa
• Ports
• Efficient Transit Regime

• Discussed in the status 
report
• Support to CMIs
• Tripartite Transport 

Standards

• Newly launched or under 
preparation
• Transport Observatories
• West Africa Transport 

Legal and Regulatory 
Framework

• Central Africa Transport 
Legal and Regulatory 
Framework

• Dry ports

• For discussion by REC TCC
• Single Window 

Assessment Guidelines



Tentative timeline for DP3: 18 
months left



Truck Monitoring System for 
Eastern and Southern Africa
• USAID took over the funding of the TMS in April 

2018

• Main tasks ahead
• Build partnership for adding value to the data and 

publish regular policy / highlight notes

• Improve UI for the reports

• Adjustments to zones and routes (buffer zones, variable 
routes)

• Take stock of the experience with GPS data

• Closely related to the transport observatory activity



Ports

• Container Terminal Concessions Guidelines
• Dissemination PMAWCA August 2018

• Joint funding with PPIAF for technical assistance to 
Nigeria Ports Authority

• Port Performance Indicators
• Upcoming publication on African ports performances in 

cooperation with UNCTAD Q4 2018

• PMAWCA Workshop on PPIs in Q4 2018

• No further activities planned beyond 2018



Effective Transit Regimes

• Upcoming publication on good practices on transit 
regimes identified through the two workshops, 
tentatively Q2 2019
• The Single Customs Territory (SCT) in East Africa;
• PACIR blueprint for Customs interconnection;
• Review of the fees and charges (contravening rules principles 

and good practices) applied to transit goods in West Africa (as 
example of bad practice

• Position paper on GPS tracking inter-operability and 
electronic seals for breakbulk trucks

• Review of regional transit guarantee scheme (ECOWAS, 
COMESA)

• Input into the global WCO publication on good 
practices as companion to the WCO transit guidelines



Transport Observatories

• Maputo Corridor Transport Observatory
• Focus on port and rail data
• Integration of TMS data

• Northern Corridor Transport Observatory
• Part of a joint TMEA-SSATP program
• Activity included in the TTCA work program
• Review of the impact of SCT on Customs IT processes (with 

applications also for the Central Corridor Transport 
Observatory)

• Integration of TMS data

• Upcoming publication Transport Observatory 
Guidelines volume 2 tentatively Q1 2019



West Africa Transport Legal and 
Regulatory Framework
• Activity launched with the publication of WP108 

‘Trucking competitiveness in West and Central 
Africa’

• Objective is to develop a template legal and 
regulatory framework for the professionalization of 
transport and logistics in West Africa, as well as 
promote competition and efficiency

• Activity builds on the WB corridor programs in 
West Africa

• Activity to be further discussed on July 5



Central Africa Transport Legal and 
Regulatory Framework
• Concept Note stage

• ECCAS Commission has received a grant from the 
AfDB under the EU-Africa Infrastructure Trust Fund 
to implement a regional trade facilitation program

• SSATP will second an expert to assist ECCAS 
Commission in the definition and implementation 
of a regional transport instruments component

• Activity to be further discussed on July 5



Dry ports

• Concept Note stage

• Objective is publication of guidelines on dry ports
• Role of dry ports in the overall corridor logistics 

infrastructure

• Functions of dry ports

• Dry ports, ICDs and logistics zones

• Management

• Tentative publication by Q3 2019



Single Window Assessment 
Guidelines
• Activity proposed by AAEC (African Alliance for 

Electronic Commerce)

• Objective is to publish a standard methodology to 
assess SW performance and provide decision 
makers tools to measure how SW contribute to 
trade performance

• Follow-up from a WB supported activity

• Estimated budget requirement 200,000$




